

# BrightnESS Best Practice Workshop

## Engineering aspects of large-scale In-Kind projects

### Close Out

**Peter Rådahl**

Head of Engineering & Integrations Support Division

[www.europeanspallationsource.se](http://www.europeanspallationsource.se)

14-15 November 2016

# Summary

- Summary
- Workshop arrangement
- Summary of findings
- Next steps

# Summary

- Thanks to all speakers and chairmen and all participants
- Jose Luis and ESS Bilbao for hosting us
- Sira Cordon
- Estefania Abad Garcia
- Fiamma Garcia-Toriello
- Roberta Casson
- Cristina Modolo
- Alexandra Schmidli

# Workshop arrangement

- Well organized
- Amazing environment
- Pleasant dinner
- Excellent plenary talks
- Breakout talks who lead to interesting and lively discussions.

- ESS is perceived more of a black box than a white box from an engineering aspect related to
  - Standardization
  - Integration
  - Project Information management
- Its obvious that
  - ESS need to take care of all communicated concerns
  - Central teams of ESS need a direct involvement with the In-Kind partner
    - The central team offers a service to the In-Kind partners
    - Establishment of direct communication is urgent
    - Central team needs to be present/visit In Kind partners on a regular basis
- Vision sharing
  - ESS need to provide unambiguous visualization and access for In Kind

# Next steps

- We will now digest all inputs and recommendations
  - Report on the lesson learned from the workshop.
  - Communication to the ESS management.
  - Meetings to address what have been discussed during the workshop and to find actions that bring the best out of the input from the audience.



Thank you!

